
 

Developments of National Significance Inception Meeting: DNS CAS-03102-P5D2P3 

- Esgair Galed Energy Park 

Tuesday 14th November 2023 at 13:00 

Via Microsoft Teams 

Attendees: 

Bute 

Iain Foster 

Huw Rees 

 

Carney Sweeney 

Rob Mitchell 

Peter Waldren 

 

 

Planning and Environment Decisions  

Wales (PEDW)  

Marloes Holtkamp – Planning Officer 

Chris Pang – Planning Student 

Robert Sparey – Planning & Environment Manager 

Chris Sweet – Infrastructure Consenting Manager 

 

 

Meeting Note: 

Representatives from Planning and Environment Decisions Wales (PEDW) met with 

the above-named project team regarding the proposed Esgair Galed Energy Park 

located in Land approximately 11 km north-west of Llanidloes, within Powys LPA 

planning area. 

The project team outlined that the proposed project will include 26 turbines, and 

each turbine will approximately generate 6.6 MW. The project team also explained 

that the reason they chose the site is because the site offers great potential for wind 

energy development. 

The project team mentioned that they intend to submit a scoping report in January 

2024. The project team also mentioned that the proposal needs Public Right of Way 

secondary consent. The project team showed the route for access to Banc Du and 

the inwards journey to the site, but they were not sure about highway consent as 

they had not yet identified all landowners along the proposed route.  PEDW advised 

that when the project team has clarity on the requirement for highways consent, they 

liaise directly with the Welsh Government Transport Directorate Orders Branch on 

the draft Orders that will need to be published as part of the statutory pre-application 

consultation. 

The project team also mentioned that no common land has been identified on the 

site. 

The project team outlined their proposed timeline: 



Inception Meeting November 2023 

Submitting Scoping Report January 2024 

Planning Applications for Met Mast to Powys Council January 2024 

Scoping Response Due March 2024 

EIA Survey Window Concludes October 2024 

DNS Notification Q4 2024 

Pre-application publicity and consultation October 2024 

Final DNS submission April 2024 

PEDW asked about the grid connection of the project, the project team answered 

that the grid connection is not part of the proposed project, it will be a separate DNS 

application in due course. 

PEDW advised the project team to track the update on Planning Policy Wales and 

also the change in PPW chapter 6.  

Action: 

PEDW will include DNS Secondary Consents: Consulting 'Relevant Persons' in the 

email. 

PEDW will include the Dear CPO letter (change in PPW chapter 6): 

https://www.gov.wales/addressing-nature-emergency-through-planning-system-

update-chapter-6-planning-policy-wales  

 


