
 
 

Pre-application Services Meeting: DNS CAS-03613-S7Y6S4  

Prosiect Egni Glan Llynfi (Modular Nuclear) 

Tuesday 11 February 2025 at 10:00 

Via Microsoft Teams 

 

Attendees: 

 

Last Energy UK Ltd 

Robert Sedgman 

 

Planning and Environment Decisions  

Wales (PEDW)  

Giulia Bazzoni - Infrastructure Consenting Manager 

Marloes Holtkamp – Planning Officer  

Tanya Leck – Planning Officer 

Georgia Peters – Planning Officer 

Robert Sparey – Planning & Environment Manager 

 

Meeting note: 

 

Representatives from PEDW met with the above-named representative of the 

applicant regarding the Prosiect Egni Glan Llynfi modular nuclear reactor project 

located within the Bridgend County Borough Council area. 

 

Since the inception meeting, the scheme has developed and now proposes four 20 

MW Micro Pressurised Water Reactor (PWR) Modular Nuclear Reactors, generating 

a total of 80 MW. The intention is to construct and commission the modular reactors 

on a staggered schedule, with an anticipated interval of 12 months between the 

completion of each reactor. The applicant clarified that there is currently no formal 

agreement for energy offtake from the site, but they are expecting to have several 

industrial users and a grid connection.  

 

DNS Notification  

 

The applicant confirmed their intent to submit their formal notification shortly. PEDW 

agreed to raise an invoice for payment.   

 

PEDW confirmed that the applicant has 12 months from the Acceptance of 

Notification date to complete their pre-application consultation and submit a full DNS 

application. The transitional arrangements for the Infrastructure (Wales) Act 2024 

allows applicants to continue using the DNS system if the notification remains valid 

(i.e. within one year of acceptance). If the notification lapses, the scheme will follow 



the new consenting route. The transitional arrangements for the are found in Section 

146: https://www.legislation.gov.uk/asc/2024/3/section/146/enacted   

 

EIA Scoping  

 

The applicant confirmed their intent to submit an EIA Scoping Direction request to 

PEDW shortly. PEDW advised that the scoping request can be submitted prior to 

notification.  

 

The applicant confirmed their intention to provide a comprehensive Environmental 

Statement (ES) with all topic chapters scoped in. PEDW highlighted the importance 

of the methodology, particularly for the Major Accidents and Hazard topic. PEDW 

advised appending any preliminary surveys to the SR for meaningful responses from 

consultees and PEDW. 

 

PEDW confirmed the scoping request should be submitted to 

PEDW.Infrastructure@gov.wales.  Files exceeding 30 MB cannot be received by 

email and PEDW advised that the project team should get in touch prior to 

submission for a file sharing workspace to be set up if required. In addition, any 

documents over 50 MB should be split to ensure they are able to be published on 

PEDW’s casework portal. Any environmentally sensitive information should be 

marked as confidential and PEDW will consider redacting if necessary.  

 

Pre-application Consultation  

 

The applicant confirmed their intention to undertake statutory pre-application 

consultation shortly, to run concurrently with the scoping request. PEDW highlighted 

that undertaking scoping and pre-application consultation simultaneously may 

increase resource pressure on consultees. This may result in delays with responses 

to these consultations. PEDW suggested that it may ease the burden on consultees 

to stagger the stages.  

 

• Whilst not specifically mentioned in the meeting, PEDW draws the applicant’s 

attention to Article 8(1)(b)(vii) of the Developments of National Significance 

(Procedure) (Wales) Order 2016 (as amended), which requires the ES to be 

published as part of the statutory pre-application publicity. 

 

The applicant confirmed they have been in contact with Bridgend County Borough 

Council and NRW in advance of statutory pre-application. Non-statutory consultation 

is ongoing with the community. Public consultation events will be planned across 

Bridgend through the summer with a focus on the ward area. 

 

Non-planning updates 

The applicant stated that the site licensing process with the Office for Nuclear 

Regulation has begun, which is expected to take 1.5 to 2 years. Progress has also 

https://www.legislation.gov.uk/asc/2024/3/section/146/enacted
mailto:PEDW.Infrastructure@gov.wales


been made with National Grid regarding a grid connection offer to connect to the 

nearby substation.  

Publication of meeting notes 

 

Given the project is now in the public domain, the applicant agreed the inception 

meeting note and pre-application services meeting note can be published to PEDW’s 

casework portal.  

 

DNS Guidance 

 

PEDW drew the applicant’s attention to the recently updated DNS 

guidance:https://www.gov.wales/developments-national-significance-dns-procedural-

guidance   

 

 

https://www.gov.wales/developments-national-significance-dns-procedural-guidance
https://www.gov.wales/developments-national-significance-dns-procedural-guidance

